CLERMONT COUNTY WATER RESOURCES DEPARTMENT

(EXHIBIT “A”)
5 YEAR WATERWORKS CAPITAL IMPROVEMENT PLAN
(2014-2018)

CLERMONT COUNTY COMMISSIONERS
CLERMONT COUNTY, OHIO

"CLERMONT
COUNTY



Waterworks
Sources of Funds

Trust Funds (Balance 12/31/13)

Water Source Protection Fund $ 59,573 [1]
Water Capital Improvement Fund $ 5.974,986
2013 Revenue Bond Replacement & improvement Fund $ 2,074,137
Water Construction funds on hand S 407,318
Total On Hand $ 8,516,014

Additional Funds

From Operations for Capital Contribution includes Interest iIncome $ 11,159,000
(Based on Rate Review analysis - Avg $2.232M/YTr)

From Operations - System Capacity Charges: $ 4,470,000
(Based on Rate Review analysis - Avg $0.894M/YT)

Assessment Bonds/Notes (Lindie/Grandview Projects) $ 142,583

Grants OPWC $ 2,580,970

New Loans OPWC 3 1,118,065

Water Reserve for Use in 2018 $ 1,657,430

Sewer contribution to Meter Repiacement $ 3,450,000
Total Source of Funds 3$ 33,094,062

Replacement & iImprovement Requirement not required when bonds paid off

Capital Improvement Fund Contingency S (5,000,000)
Available Funding for 2014 - 2018 Construction Projects: 3 28,094,062

[1] The Water Source Protection fund is to be utilized only for projects
designed to protect our raw water resources from degradation of
quality.

Trust Funds not included above are not available for construction purposes (i.e. Bond Fund
Interest, Bond Fund Principal, Reserve Funds)

Final - Water CIP 2014 Updates 3-25-14
3/27/2014



2014 Waterworks Capital Improvement Project Summary

Prior Yr. 2019 - *Adj. 5 Year

Project # | Description Planned CTD 2014 2015 2016 2017 2018 Beyond Total Total
6401- Aicholtz Connector Water Main Replacement 1,018,380 - 18,380 . 1,000,000 . - 1,018,380 1,018,380
6401- 60023 | BMW Expansion 15,050,760 15,006,760 44,000 . 15,050,760 44,000
6401- BMW Roof Replacement Phase | 335,000 - 335,000 - 335,000 335,000
6401- BMW Roof Replacement Phase I 240,000 - - - - 240,000 240,000 -
6401- Booster Pump Stations 1 & 3 - improvements 120,000 . 20,000 100,000 . - 120,000 120,000
6401- Branch Hill Guinea @ SR 28 Water Main Replacement 208,780 - 208,780 - - - 208,780 208,780
6401- Buckwheat Transmission Main 16,500,000 - ™ - - 16,500,000 16,500,000 -
6401-60037 { Cherry Grove 1 MG Tank (1020) 2,640,450 88,450 - - 2,552,000 2,640,450 -
6401-60121 | Clough Pike Water Main Relocation 182,510 - 182,510 - - = o N 182,510 182,510
6401- Commercial Revenue Enhancement 500,000 - 100,000 100,000 100,000 100,000 100,000 - 500,000 500,000
621-0996 Day Heights Tank to SR 131 Loop 217,100 - - - - 28,000 189,100 217,100 28,000
6401- GIS - Water 100,000 25,000 25,000 - 25,000 - 25,000 100,000 50,000
621-0021 Goshen Road Water Main Loop 765,000 - - - - 765,000 - 765,000 765,000
6401-60119 | Ivy Pointe Extension Water Main Loop 75,000 - 75,000 - - - - 75,000 75,000
6401- Locust Corner/L.ewis Road Watermain 360,000 - - - 40,000 320,000 - 360,000 360,000
6401- Meter Upgrades-System Wide 6,900,000 400,000 2,000,000 2,000,000 2,500,000 - - 6,900,000 6,900,000
6401- Nine Mile-Bradbury Transmission Main 352,000 - - - 72,000 280,000 . 352,000 352,000
6401- Old SR 74 Extension Water Main 715,000 - 65,000 650,000 716,000 715,000
6401- Old SR 74 (GE-Withamsville to Easgate Blvd) Water Main H 330,000 - - - - 330,000 330,000 330,000
6401- PUB WTP Roof Replacement 175,000 - 175,000 - - - - 175,000 175,000
6401-60112 | PUB WTP Surge Protection Improvements 1,190,388 11,919 433,469 745,000 - - 1,190,388 1,178,469
6401-60089 | PUB Well Field Development 334,880 34,880 - - - $300,000 334,880 -
6401- PUB Well Field Control Tower for Wells 17-20 215,000 - 15,000 200,000 - - - 215,000 215,000
6401- Sharps Cutoff/Jackson Pike 1,015,000 - . - - 85,000 430,000 500,000 1,015,000 515,000
6401- SR 132 Nornth of Judd Road 260,000 - - - 30,000 230,000 - - 260,000 260,000
6401- SR 132/SR 48/SR 28 Water Main Replacement 1,570,000 - 60,000 510,000 1,000,000 - - 1,570,000 1,570,000
6401-60104 | SR 132 Water Main Replacement 1,201,115 105,075 1,096,040 - - - 1,201,115 1,096,040
6401- SR 28 - Branch Hill Guinea to Smith Road - Water Main Re| 845,860 18,540 827,320 - - 845,860 827,320
6401- SR 28 @ Charles-Snider Water Main Relocation 161,390 141,390 20,000 - . . - 161,390 20,000
6401- SR 32 @ 1-275 Water Main Relocation 190,000 40,000 150,000 - - - 190,000 190,000
6401- SR 48/Gibson Rd New 1 MG Tank 2,050,000 - - - - 90,000 1,960,000 2,050,000 90,000
6401-60102 | Tank Paintings - Amelia, Gaynor, & Booster 4 Tank Paintin{ 1,307,330 563,340 743,990 - - - - - 1,307,330 743,990
6401-60021 | Tealtown / Sugar Camp Transmission Main 754,960 153,190 - - 1,770 600,000 - - 754,960 601,770
6401-60001 | Utility Relocations 1,200,000 - 200,000 200,000 200,000 200,000 200,000 200,000 1,200,000 1,000,000
6401-60105 | Wards Corner Road Water Main Replacement 724,421 34,739 401,059 288,623 - - - - 724,421 689,682
6401- Water Main Replacement Program 6,325,000 - . 825,000 1,000,000 1,500,000 1,500,000 1,500,000 6,325,000 4,825,000
6401-60082 | Watershed/Welthead Protection 304,400 54,400 50,000 50,000 50,000 50,000 50,000 - 304,400 250,000
6401- Water System SCADA Replacement 100,000 - 3 50,000 50,000 - - - 100,000 100,000
6401-60113 | Woodville Pike Water Main Replacement 1,737,400 - 202,500 1,534,900 - - - 1,737,400 1,737,400
TOTAL 68,272,125 16,237,684 5,633,048 6,593,523 5,631,770 5,467,000 4,743,000 23,966,100 68,272,125 28,068,341
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2014 Waterworks Capital Improvement Project Summary

Description Funding Sourcc Planncd Prior Yr CTD ‘ 2014 2015 2016 2017 2018 I2019-BEYOND Total *Ad). 5 Yr Total
Aicholtz Connector Water Main Replacement - - 1,018,380 18,380 1,000,000 1,018,380 1,018,380
Capital Improvement Fund - 18,380 1,000,000 1,018 380 1,018,380
Assessment - - - -
Loan - - - -
Grant . . . - -
BMW Expansion - - 15,050,760 15,006.760 44,000 15,050,760 44,000
Capital Improvement Fund - 15,006,760 44,000 - 15,050,760 44,000
Assessment 3 5 : - -
Loan - . -
Grant - - - - -
BMW Roof Replacement Phase | - 335,000 335,000 335.000 335,000
Capital Improvement Fund - 335,000 - - 335,000 335,000
Assessment - - - -
Loan - - = .
Grant - - =
BMW Roof Replacement Phase Il - - 240,000 240,000 240,000
Capital Improvement Fund - 240,000 240,000
Assessment - - -
Loan - - - -
Grant - - - - -
Booster Pump Stations 1 & 3 - Improvements 120,000 20,000 100,000 120,000 120,000
Capital Improvement Fund . 20,000 100,000 120,000 120,000
Assessment - - - - - -
Loan - . - - - - -
Grant - = - - -
Branch Hill Guinea @ SR 28 Water Main Raplacement - 208,780 208,780 208,780 208,780
Capital Improvement Fund - 208,780 208,780 208,780
Assassment % = =
Loan < c
Grant - - =
Buckwheat Transmisson Main - 16,500,000 16,500,000 16,500,000
Capital Improvement Fund - 16,500,000 16,500,000
Assessment & L -
Loan o e -
Grant e B o
Cherry Grove 1 MG Tank (1020) - - 2,640.450 88,450 2,552,000 2,640,450
Caputal Improvement Fund 88,450 2,552,000 2,640,450
Assessment - - -
Loan - . .
Grant - - 0 3
Clough Pike Water Main Relocation - - 182,510 182,510 = 182,510 182,510
Capital Improvement Fund - < 182,510 182,510 182,510
Assessment - = e = - i
Loan B = 2 g - . N &
Grant - G . = o - - 3
Commarcial Revenue Enhancement - - 500,000 100,000 100,000 100,000 100,000 100,000 500,000 500,000
Capital Improvement Fund . 100,000 100,000 100,000 100,000 100,000 500,000 500,000
Assessment & = s - 2 - -
Loan
Grant .

PaGEN
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2014 Waterworks Capital Improvement Project Summary

Description Funding Source Planned Prior Yr CTD 2014 | 2015 2016 2017 2018 2019-BEYOND | Totai ‘Ad) 5 Yr Total
Day Heights Tank to SR 131 Loop - | - 217,100 28,000 189,100 217,100 28,000
Capital improvement Fund 28,000 189,100 217,100 28 000
Assessment - - - -
Loan - - - - -
Grant . > - - - - -
GIS - Water - 100,000 25,000 25,000 25,000 25,000 100,000 50,000
Capital Improvement Fund - 25,000 25,000 25,000 25,000 100,000 50,000
Assessment - - - - o = s
Loan - - - O
Grant - - - -
Goshen Road Water Main Loop - - 765,000 765,000 765,000 765,000
Capital Improvement Fund - 765,000 765,000 765,000
Assessment 3 - - -
Loan - - .
Grant - - - . -
Ivy Pointe Extension Water Main Loop - - 75,000 75,000 75,000 75,000
Caputal Improvement Fund - 75,000 75,000 75,000
Assessment - -
Loan - - 5
Grant - - . .
Locust Corner/Lews Road Watermain 360.000 - 40,000 320.000 360.000 360,000
Capital Improvemant Fund 40,000 320,000 360,000 360,000
Assessment - - . -
Loan - - -
Grant - o - . - = -
Mater Upgrades-System Wide - - 6,900,000 400,000 2,000,000 2,000,000 2,500,000 6,900,000 6,900,000
Capital Improvement Fund - 400,000 2,000,000 2,000,000 2,500,000 6,900,000 6,900,000
Assessment B - - 9 - - -
Loan-OPWC -
Grant-OPWC - - - - .
Nina Mile-Bradbury Transmission Main - - 352,000 72,000 280,000 352,000 352,000
Capital Improvement Fund il - 72,000 280,000 352,000 352,000
Assessment - & -
Loan G = - - - b
Grant - OPWC - = =] = 2
Old SR 74 Extension Water Main - 715,000 65,000 650,000 715,000 715,000
Capital Improvement Fund 65,000 650,000 715,000 715,000
Assassment - = = = :
Loan = = '
Grant - - = =
Old SR 74 (GE-Withamsville to Easgate Blvd) Water Main Replacery - - 330.000 . 330,000 330,000 330,000
Capital Improvement Fund - 4 N A
Assessment - - e - =
Loan B - - - B
Grant 2 - - E
PUB WTP Root Replacement - - 175,000 175,000 175,000 175,000
Capital Improvement Fund - = 175,000 175,000 175,000
Assessment - - 2 "
Loan -
Grant
PAGE:2
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2014 Waterworks Capital Improvement Project Summary

Description Funding Source Planncd Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total *Adj. 5 Yr Total
PUB WITP Surge Protuction Improvements - - 1,190,388 11,919 433,469 745,000 1,190,388 1,178,469
Capital Improvement Fund 11,919 433,469 745,000 1,190,388 1,178,469
Assessment - - - - B
Loan - - -
Grant - x o . g
PUB Well Field Development 334,880 34,880 300,000 334,880
Capital Improvement Fund 34,880 300,000 334,880
Assgssment - - A
Loan g
Grant - g .
PUB Well Freld Control Tower for Wells 17-20 - - 215,000 15,000 200,000 215,000 215,000
Capital Improvement Fund - 15,000 200,000 215,000 215,000
Assessment - - . -
Loan . - 5 . s .
Grant - - - S ) .
Sharps Cutoff/Jackson Pike - - 1,015,000 85,000 430,000 500,000 1,015,000 515,000
Capital Improvement Fund . 85,000 430,000 500 000 1,015,000 515,000
Assessment - -
Loan - -
Grant - - -
SR 132 North of Judd Road 260,000 30,000 230,000 260,000 260,000
Capital Improvement Fund - 30,000 230,000 260,000 260,000
Assessment - - .
Loan - 2 - - - -
Grant - - . - - -
SR 132/SR 48/SR 28 Water Main Replacemeant - - 1,570,000 60,000 510,000 1,000.000 1,570,000 1,570,000
Capital Improvement Fund - 60,000 510,000 246,625 816.625 816,625
Assessment - o - - -
Loan - - - - - -
Grant - OPWC 753,375 - - - 753,375 753,375 753,375
SR 132 Water Main Replacement 1,201,115 105,075 1,096,040 - - 1,201,115 1,096,040
Capital Improvement Fund - 105,075 1,096,040 (989,285) . 211,830 106,755
Assessment - - - - - -
Loan (OPWC) 504,535 - - 504,535 504,535 504,535
Grant (OPWC) 484,750 - - 484,750 484,750 484,750
SR 28 - Branch Hill Guinea to Smith Road - Water Main Replacemer| - - 845,860 18,540 827,320 - 845,860 827,320
Capital Improvement Fund - 18,540 827,320 845,860 827,320
Assessment - - - - 3
Loan - - - Y
Grant - - . - i
SR 28 @ Charles-Snider Waler Mamn Relocation - - 161,390 141,390 20,000 161.390 20,000
Capital Improvement Fund - 141,390 20,000 161,390 20,000
Assessment - = % S )
Loan - - 3 - -
Grant = . by - 2
SR 32 @ 1-275 Water Main Relocation 190,000 40.000 150,000 190,000 190,000
Capital Improvement Fund 40,000 150,000 190,000 190,000
Assassment - - < - -
Loan
Grant
PAGE:3
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2014 Waterworks Capital Improvement Project Summary
Description Funding Source Planned Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total *Adj. 5 Yr Total
SR 48/Gibson Rd New 1 MG Tank 2,050,000 90,000 1,960,000 2,050,000 90,000
Capital Improvement Fund 80,000 1,960,000 2,050,000 90.000
Assessment - S S .
Loan - - - .
Grant - - - = 3
Tank Paintings - Ameha, Gaynor, & Booster 4 Tank Paintings & Reh 1,307,330 563,340 743,990 1,307,330 743,990
Capital improvement Fund - 563,340 (459,010), 104,330 (459,010
Assessment - - - J o
Loan 613,530 613,530 613,530 613,530
Grant (OPWC PreAp) 589,470 - 589,470 - - 589,470 589,470
Tealtown / Sugar Camp Transmission Main 754,960 153,190 - 1,770 600,000 754,960 601,770
Capital Improvement Fund - 153,190 1.770 600,000 754,960 601,770
Assassment - - 5 -
Loan - - - - - . 3 5
Grant - - - - - - S 2 5
Utility Relocations - - 1,200,000 200,000 200,000 200,000 200,000 200,000 200,000 1,200,000 1,000,000
Capital Improvement Fund - 200,000 200,000 200.000 200,000 200,000 200,000 1,200 000 1,000 000
Assessment - - - - -
Loan - -
Grant - - - . . -
Wards Corner Road Water Main Roplacement 724,421 34,739 401,059 288,623 - 724,421 689,682
Capital Improvement Fund - 34,739 401,059 288,623 724,421 689,682
Assessment - - .
Loan - - - - -
Grant - S . B - - - -
Water Main Replacement Program - - 6,325,000 825,000 1,000,000 1,500,000 1,500,000 1,500,000 6,325,000 4,825,000
Capital Improvement Fund - 825,000 1,000,000 1,500,000 1,500,000 1,500,000 6,325,000 4,825,000
Assessment - - - - - - - -
Loan - - -
Grant : = 2 - - - : .
Watershed/Wellhead Protection - 304,400 54,400 50,000 50,000 60,000 50,000 50,000 304,400 250,000
Capital Improvement Fund - 54,400 50,000 50,000 50,000 50,000 50,000 304,400 250,000
Assessment o o - 3 - 2 =
Loan . -
Grant - - 5 -
Water System SCADA Replacement 100,000 50,000 £0.000 100.000 100,000
Capital Improvement Fund : 50,000 50.000 100,000 100,000
Assgssment 2
Loan
Grant & g . o 2
Woodville Pike Water Main Replacement - 1,737,400 202,500 1,534,900 - 1,737,400 1,737,400
Capital Improvement Fund : 202,500 781,525 984,025 984,025
Assessment L
Loan g . - N
Grant 753,375 il 753,375 i 753,375 753,375
TOTAL Expenditures 68,272,125 16,237,684 5,633,048 6,593,523 5,641,770 5,467,000 4,743,000 23,966,100 68,272,125 28,068,341
Capital Improvement Fund 16,237,684 4,430,048 4,850,863 4,878,395 5,467,000 4,413,000 23,966,100 64,243,090 24,039,306
Assessment . . i x =
Loan 1,118,065 613,530 504,535 - 1,118,065 1,118,065
Grant 2,580,970 589,470 1,238,125 753,375 2,580,970 2,580,970
*Adjusted 5 year plan = 2014-2018 Expenditure Plan
PAGE:4
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PROJECT SUMMARY

Date of Updute:

T-Jav 14

Project : Accholtz Connector Water Main Replacement 6401- Manager
Justification: Petition Capacity

Description: BOH C Need D

Construction of approximately 3,800' of new 12" & 16" water main to relocate the existing cast iron water mains Master Plan Consent Order

to accommodate the Aicholiz Connector TID Roadway Improvement Project XL Other
Township: Union Coordinates:
Annual Effect on Operations: Resolutions: RAGP Construction:  Bid Opening:

RADP | Contract Award:
Easements Procured: HIA RON | Contract Execution:
RDTP I Notice to Proceed:
Special Conditions:;
Expenditure Plan
~Task Vendor Planned | Prior ¥r CTD 2014 2015 2016 2017 2018 "2019-BEYOND Total
IPreiminary Engincaring $0
Date Complete:
Detail Plans $18 380 $18.380 $18 380
Date Complete:
Land/Easemonts $0
IConstruction Engineernng $1.000,000 $1,000,000 $1,000,000
land Inspoction
iGeneral Contractor 30
Esc i $0
|
otal Is S $ 18.380 |5 3 1,000,000 | $ 3 $ $1.018.380

Capital Improvement Fund S E 18,380 S 5 1,000,000 $ $ $ $ 1018380
Funding Source: Assessient $ - ] - 2 3 = $ $ $ $

Loan 3 % 3 % $ $ $ 5

Graot S $ - 3 H - & 3 3 &

Positive Aspects of Projuct

Estimate cost ot construction$500.000. Project will be funded 80% by TID Federai Grant and 20% CIP

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detadled Plan

RRON - Resalution of Necessity  RDTP - Resdlution Deteiriliing to Procced




PROJECT SUMMARY

Date of Update: 7 Jan- 14
Project BMW Expansion 6401- 60023 Project Manager CR - :
Justification Petition CCanpascaly 2 .
Description: BOH - Negd >
Expa of the BMW WTP trom 10 MGD to 20 MGD Master Plan Consgent Order
ncluding GAC treatment facihties, 8 2nd Raw Water Line XL Other
Townshup: — Batava Coordinates:
Annual EHect on Oporations: Sece Below |Resotutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Eascments Procured MR RON Contract Exccution:
RDTP Notice to Proceod:
Spocial Condittons.
Expenditure Plan
Task Vendos Planned Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Preliminary Engincenng Burgess & Niple $ 366,040 | $ 366,040 $ 356.040
Dato Complete;
Detail Plans BEN wi HES $1.590 000, $ 1655218 S 1655218 $ 1655218
Date Complute: J1ias $45.500
Land/Easements $
Construction Enginouring $ 540000 | 3 540000 3 540 000
and Inspection
|Gunural Contractor GM Pipebne / Layne/ | § 12442909 | $ 12.398909 | § 44,000 $ 12442909
L Lake Ene Electric
Misc $ 46593 | $ 46.593 $ 46 593
Total $_.15050.760 | $ 15.006,760 [ § 44000 [ $ $ $ $ H $ ‘10_5.9416_0.4
Capital Improvement Fund $ 15,006,760 $ 44,000 $ $ S $ S $ 15,050,760
Funding Source: Assussment $ $ -3 $ - S s $ $
Loan $ $ -8 s - s $ $ 3
Grant $ 3 S 3 $ 3 S b2

Positive Aspeets of Project:

Provides treatinent capacity 1or peak demmand and tuture developiment

$861.000 in 2010 s tor construction of 5,180 LF of Raw Waler Line

Current operating rate {5 MGD Avq! $1 17471G
Futuie operating 1ate (5 MG Avg) $1 375/TG - $365 585/yr increase
Future operating rate (10 MGD Avg $1 1271G
Future operating rate (15 MGD Avg $1 03UTG

RAGP - Rusdlution adopting Generat Plan

RADP - Resolution adopting Detaded Plan

RON - Resolution of Necess'ty

ROTH - Rusolubon Determining to Proceed

fayne $10,349,73067
lee $1.613.000 00
am $480,155.26
totul cont $12,442,885 93
uman $44.,000 00
pad 12398885 93



PROJIECT SUMMARY

Date of Updute: TeJdun-14
Project : BMW Roof Replacernent Phase | 6401- Project Manager
Justification: etition __C.u:,-gq;,:
Description: Replacement of the existing roof over the main, chlonne and high service pump buldings BOH . Need
Master Plan Consent Order
XL Other
Township: Batavia Coordinates:
Annual Effect on Operations: $0 O&Mtyear Resolutions: RAGP Construction:  Bid Opening:
RADP Contract Award:
Easements Procured: na RON Contract Execution:
RDTP ... Notice to Proceed:
Spectal Conditions;
Expenditure Plan
- Task Vendor Planned Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Prehminary Engineoning $0
Date Compl:
Detail Plans $0
Date Compl.

Land/Easements $0
Construction Engineering $335,000 $335 000 $335,000
and Inspection
General Contractor $0
Misc 30
Total 18 335000 | % _ $ 335.000 | % $ -1 % $ $ s 335.000

Capital Improvernent Fund $ - $ 335,000 S $ $ $ $ g 335,000
Funding Source: Assessment $ $ . $ $ $ $ $ §

Loan $ S $ $ $ $ $ §

Grant $ $ $ $ 3 $ $ §

Positive Aspucts of Project

Problems:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolulion Determining to Procecd




PROJECT SUMMARY

Date of Update: T-Jan- 14
Project : BMW Roof Replacement Phase il 6401- Project Manager
Justification: FPetwon Capacity
Description: Replacement of the existing roof over the Filter and garage buildings BOH (© 'F_Jr'm,{!' =
Master Plan Consent Order
XL Other
Township: Batavia Coordinates:
Annual Effect on Operations: £0 O&M/year Resotutions: RAGP Counstruction:  Bid Opening:
RADP Contract Award:
Easements Procured: Mo RON Contract Execution:
RDTP _ Notice to Proceed: |
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Preluminary Engineering 30
Date Complete:
Detail Plans $0
Date Complete:

Land/Easements $0
Construction Engineering $240,000 $240.000 $240.000
and Inspection
General Contractor 50
Misc $0
Total $240,000 $0 $0 [ $0 %0 $0 30 $240.000 $240.000

Capital improvement Fund $ $ $ $ $ $ $ 240,000 $ 240,000
Funding Source: Assessment $ $ $

Loan $ $ $

Grant $ $ 3 5 $ $

Positive Aspects of Project:

Problems:

RAGP - Resolution adopting General Plan

RADP - Resolulion adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




PROJECT SUMMARY

Date ot Updute: 13-Jane 14
Froject Booster Pump Statons 1 & 3 - linprovements 6401 Project Manager
Justification: Petition Capaiity
Description: Replacement of pumps, motors. and controls at the Booster 1 & 3 Pump Stations Cﬁ;;elg%l‘ C N";’:“)'d .
5 an> onsent Order
XL Other
Township! ____Miami Coordinates: O&M
Annual Effect on Operations: Resolutions: RAGP Construction:  8id Opening:
RADP Contract Award:
Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions
Expenditure Plan
Task Vendor Planned | Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Preliminary Engmeering $0
T Date Complete:
Detail Plans $20.000 $20.000 $20.000
Date Compl:

Land/Easements [}
Construction Engineering B $0
and Inspection
Guneral Contractor $100.000 $100,000 $100.000
Wisc $0
Total $120.000 —sof $20.000 | $100000 L  $O01_ $0 ] $0 $0 $120.000

Capital improvement Fund $ 5 20000 $ 100.000 -3 3 $ S 120.000
Funding Source Assessmoent 3 -1 $ ] 3 3 $ & -

Loan $ s 3 $ $ 3 $ $

Grant 5 s ] 5 - 3 % > &

Posiive Aspucls of Project:

Replaces agmg pumps and controls that have teached the end of then uselul ite
Booster 1 improvements were identificd in the Water Quahty Report by H8S. These improvements will also lessen the overall systems electric demand
Note The Branch Hill Booster Station i1s the Booster 1 Pump Station

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detaited Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed



PROJECT SUMM

ARY

Date of Update:

13-Jan-14

Project : Branch thit Guinea @ SR 28 Waler Main Replacement 6401 Project Manager 1C N
— === . Justification: Petiion (- Eaéacbﬁ 3
Description: Replace approxunalely 2 450 feel of existing 10" water main with 16" water main along Branch Hill Guinea BOH Need >
Road trom SR 28 to Glen Echo Lane, in coordination w/ TiD road improvements  Oniginal main installed in Master Plan Consent Order
1959 XL Other
e __Miam e S Coordinates:
Annuat Effect on Opcerations: 0 Resolutions: RAGP Construction:  Bid Opening:
RADP Contract Award.
Eascements Procured: NIA RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions: Coordinated w/ TID Project
Expenditure Plan
Task Vondor Plannod Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Preluminary Enginecering $0
— Date Compl
Dotail Plans Kleingers $8,780 $8,780 $8.780
____ Date Complete:
Land/Easemonts $0
Construction Engineering 30
and Inspection
General Contractor $200.000 $200,000 $200.000
Misc $0
Total $208.780 3 $208.780 30 30 $0 30 0l $208,780
Capital Improvement Fund $ $ 208,780 $ $ $ $ 208,780
Funding Source: Assessment $ $ - $ $ = $ -
Loan $ S $ 9 $
Grant 5 ki 3 L. S $

Positive Aspects of Project
Replaces aging waler main

Moves waler main from new pavement

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resoiution of Necessity

RO TP - Resolution Determining lo Proceed




PROJECT SUMMARY

Date of Update: 13- Jan- 14
Project : Buckwheat Transnussion Main 6401- P’roject Manager .
Justification: Petition CCapagiy >
Description: Construction of approxiinately 46,000 feet of 30" transrission main from the BMW WTP to the proposed 24" main on Stonelick Wilhams Corner Road at Mt Zion B80OH C_ Need 2
Master Pian> Consent Order
XL Other
T hip Batavia. Stonelick. Miami Coordinates:
Annual Ettect on Operations: Resolutions: RAGP Construction:  Bid Opening:
RADP Contract Award:
Easements Procured: No RON Contract Exccution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned | Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Preliminary Engineering $0
Date Complete:
Detail Plans $1,000,000 $1,000,000 $1,000.000
Date Compl
Land/Easements $200,000 $200.000 $200.000
Construction Engineering $0
and Inspection
Geaneral Contractor $13,500.000 $13,500.000 $13,500.000
Misc $1,800,000 $1.800.000 $1,800,000
Total $16,500.000 S0 $0 ) SO $0 $0 $16.500.000 $16.500.000
Capital Improvement Fund H $ S - $ 3 S $ 16,500.000 $ 16.500.000
|Funding Source: Assessment $ $ $ 5 ] $ $
Loan $ 5 $ 5 $ $ $
Grant $ $ 5 3 § § K $

Positive Aspucts of Project:

limproves distubution trom expanded BMW WTE to 1020 Pressure Zone and the Miami Twp area. WAl 4lso provide service 101 unserved ureas
Improves the ability to fill the Buckwheal, Wilhams Corner Area, Gaynor and Goshen Elevated Water Storage Tanks
Required to take full advantage of the BMW WTP Expansion Project

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detalled Plan

RON - Resolution of Necessily

RDTP - Resolution Determining to Proceed



PROJECT SUMMARY

Date of Updutu: 13- Jane 14
Project Cherry Grove 1 MG Tank (1020) 6401-60037 Project Manager JG
Justification: Petition (_?a&aguy
Description: Construction of a 1 MG edevated storage tank at elevation 1020 at the Home Depol site along SR 125/independence Drive BOH C_Need>
Master Plan Consent Order
XL Other
Township: Union Township Coordinates:
Annual Effect on Operations: O&Miyear |Resolutions: RAGP ‘Construction.  Bid Opening: o )
RADP Contract Award:
Easoments Procured: Underway -Land Purchase RON Contract Execution.
RDTP - Nolice to Procecd:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Prelinunary Engincering $0 $0
Date Complute:
Detant Plans GS&P $73.430 $73.430 $0 $73430
. Date Compiete:

Land/Easemonts $15.020 $15.020 $0 $15.020
Construction Eng 9 I $10.000 $0 $10,000 $10.000
and Inspection
General Contractor $2,457.000 $0 $2,457 000 $2,457,000
Misc $85.000 $0 $85.000 $85.000
Total S2 540 450 588,450 — $0 50 $0 $0 S0 $2,552,000 $2,640.450

Capital Improvement Fund - B 88,450 $ $ $ $ $ $ 2552000 $ 2640450
Funding Source Assussinoent S $ S $ $ $ $

Ltoan $ $ $ $ S $ g

Grant $ $ 3 $ 5 S 3

Positive Aspects of Project:

tmprove capacily utzation

Streagthert systen and utdization of stotage tank

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




PROJECT SUMMARY

Date of Update: 13- Jun- 14
Project : Clough Pike Water Main Relocation 6401-60121 Project Manager TC
Justification: Petition Capacity
Description: . BOH Need
§ 5 3 . 2
Relocation of approximately 3,215 of existing 16" water main. which was installed in 2004 Relocation required due to TID road improvement project Master Plan Consent Order
XL  Othep
Township: Union Coordinates:
Annual Effect on Operations: 0 Resolutions: RAGP a)n:tﬁrc.t_lan: Bid Opening
RADP Contract Award:
Eascments Procured: HUA, RON Contract Excecution:
ROTP Notice to Proceed:
Special Conditions: Coordinated w/ TID Project

Expenditure Plan

. Task _ Vendor Planned Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND _Total |
Preliminary Engincering $0 30
Date Compl, B
Detail Plans $0 i 50
Date Compl:
Land/Easements $0 50
Construction Engineering $0 = 10
and Inspection
General Contractor $182,510 $182.510 5182510
Misc $0 $0 50
Total -  $182.510 $0 $182 510 $0 N $0 301 $0| 5182510
Capntal Improvement Fund s $ 182,510 $ $ $ $ $ s 182,510
Funding Source Assessment S $ $ $ - $ $ §
Loan S $ $ $ o $ 5
Grant 3 % $ =) 3 3 - $

Positive Aspects of Project:

Project funded by 80/20 Federal Grant. CCWRD water main relocation costs included in grant. CCWRD wil pay 20% of water main relocation costs, estimalted at $930,000

RAGP - Resolution adopting Generat Plan

RADP - Resolution adoping Detalled Plan  RON - Resolution of Necessity ~ RDTP - Resolution Determining to Proceed




PROJECT SUMMARY

Date of Update. 13- Jan 14
Project ® Commercial Revenue Enhancement 6401- Project Manager
b Justification: Petition Capacity
Description: New Walter Improvements lo increase commercial revenues BOH [ Newd
Master Plan Consent Order
XL Other
Township: Countywide Coordinates:
Annual Effect on Operations: Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Eascments Procured: RON Contract Execution:
o ROTE —. SRS ____ _Notice to Proceed:
Special Conditions: -
Expenditure Plan
- Task Vendor Planned Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Preliminary Engineening $0
g - Date Complete:
Detatl Plans $0
_ Date Complete:
Land/Easements $0
Construction Engineering $0
and Inspection
General Contractor [ $0
Misc $500.000 $100.000 $100.000 $100,000 $100.000 $100.000 i $500.000
- !

Total $500.000 $0 $100.000 $100.000 $100.000 $100.000 $100.000 $0 |  $500000

Capital Improvement Fund £ $ 100,000 $ 100000 $ 100.000 $ 100.000 $ 100.000 $ 3 500,000
Funding Source: Assessiment $ $ $ $ $ - $ $ -

Loan $ $ $ $ $ $ 5

Grant $ S, $ $ $ S $

Positive Aspects of Project:

Increased waler revenues through commercial development, which promotes minimized adjustment of water rates for all customers

RAGP - Resolution adopting General Plan

RADP - Resolulion adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




PROJECT SUMMARY

Date of Update: 13-Jan- 14
Project : Day Heghts Tank to SR 131 Loop 621-0996 Project Manager: CR
Justification: Petition CCapacity
Description: 1700 feet of 12" water main from the Day Heights Tank south to SR 131 and then west along SR 131 to Windsong Lane __BOH__ Need
Cldagter Plan> Consent Order
XL Other
Township: Miamt Coordinates:
Annual Effect on Operations: Resolutions: RAGP Construction:  Bid Opening:
RADP Contract Award:
Easements Procured: No (1 required) RON Contract Execution;
ROTP Notice to Proceed:
Spectal Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Preliminary Engineering $0
Date Complete:
Detail Plans $18.000 $18.000 $18.000
Date C

Land/Easeciments $10.000 $10.000 $10.000
Construction Engineering S0
and Insp )
General Contractor $154,000 $154,000 $154.000
Misc $35,100 $35,100 $35.100
Totat $217.100 ] 30 30 $0 $0 $28.000 $189.100 $217.100

Capital Improvement Fund $ $ $ = $ $ $ 28,000 $ 189.100 $ 217.100
Funding Source: Assessment $ $ $ 3 S - $ - $ ;

Loan $ $ $ $ $ $ $

Grant $ $ $ $ $ $ - 3

IPositive Aspects of Project:

Problems: Cannot acquire casement from current property owner. Project on hold until easement is available.

RAGP - Resolution adopting General Plan

RADP - Resolution adoptng Detaled Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




PROJECT SUMMARY

Date of Update: 13 dan- 14
Profect ; GIS - Water 6401- Project Manager
= = Justification: Petition Capacity
Descnption: Contnibution for Aenal Photography BOH Need
Master Plan Consent Order
‘ XL OtheD>
Township: Countywide | Coordinates: GIS
Annual Effect on Operations: Resolutions: RAGP Construction:  Bid Opening:
RADP Contract Award:
Easements Procured: n/a N/A RON Contract Execution:
RDTP Notice to Procced:
Special Conditions:
Expenditure Plan
_ Task_ Vendor Planned | Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND | Total
Preliminary Engineering $0 $0
Date Comp
Detail Plans $0 $0
Date Comyg

Land/Easements $0 $0
Construction Engineering $0 $0
and Inspaction
General Contractor $0 $0
Misc $100.000 $25,000 $25.000 $25,000 $25.000 $100,000
Total $100,000 $25.000 ~ 80|  $25000 S0 | $25.000 ) $25.000 $100,000

Capital iImprovement Fund S 25000 $ $ 25000 $ $ 25000 S $ 25000 $ 100,000
Funding Source: Assessment $ $ $ $ . $ % $

Loan $ $ 3 $ $ L] $

Grant $ 3 $ 3 $ 5 S

Positive Aspects of Project:

provides aerial photography for GIS overlay

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Uctailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




PROJECT SUMMARY

Dute ot Update; 13-Jan- 14

Project : Goshen Road Water Main Loop 621-0021 Project Manager .

(aka Goshen Road Assessment) Justification: Petition (_Jﬂ)ggl_y
Description: Approximately 13,600 feel of 8" water main along Goshen Road from Woodville Pike to Sutton Lane BOH < Need>

Master Plan Consent Order
XL Other
Township: Stonehck, Wayne, & Goshen Coordinates:
Annual Effcct on Operations: § 250 O&Mlyear Resolutions: RAGP Construction:  Bid Opening:
RADP Contract Award:
Easements Procured: No RON Contract Exccution:
ROTP Notice to Proceed:
Speciat Conditions:
Expenditure Plan
Task Vendor | Planned | Prior Yr CTD 2014 2015 2016 2017 2018 | 2019-BEYOND Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $65.000 $0 $65.000 $65,000
Date Complete:

Land/Easements $20,000 $0 $20.000 $20.000
Construction Engineering $0 $0
and Inspection
General Contractor $680,000 $0 $680.000 $680.000
Misc $0 $0
Total $765,000 $0 SO $0 so] $0 $765.000 50 $765.000

Capital Improvement Fund $ $ $ S $ 765,000 % 5 765,000
Funding Source: Assessment $ $ $ $ $ - $ 5

Loan $ $ $ $ $ § 3

Grant $ 5 S 5 ] s ]

Positive Aspucts of Project:

Creales a hydraulic loop and improves distribution to the North

RAGP - Resolution adopting General Plun

RADF - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




PROJECT SUMMARY

Date of Update: 12-Apr-13
Project : Ivy Pointe Extansion Water Main Loop 6401-60119 Manager CR
Justification: Petition <Capacity
Description: BOH <Nged™
ster Pl Ci t Ords
Installation of approximately 1700 feet of 8" water mam from the Ivy Pointe Bivd /Ferguson Dr. intersection to Masteriilan e
XL Other
Aicholtz Rd. along the proposed lvy Pointe Bivd. extension
To i . = Coordinates:
Annual Effect on Operations: Resolutions: RAGP Construction:  Bid Opening:
RADP Contract Award:
Easements Procured: RON Contract Execution:
RODTP Notice to Proceed:
Spectal Conditions:
Expenditure Plan
Task Vendor | Planned | Prior Yr CTO | 2014 _ 2015 2016 2017 2018 2019-BEYOND Total
Preliminary Engineering $0
Date Compl
Detail Plans $0
Date Complete:
Land/Easements S0
Construction Engineering $75.000 $75.000 $75.000
and Inspection
General Contractor $0
Misc $0
Total $75.000 $0 $75.000 S0 %0 %0 $0 S0 $75,000
Capital lmprovement Fund s $ 75000 $ $ - $ $ S $ 75.000
Funding Source: Assessment $ - 3 $ $ $ $ $
Loan $ $ $ $ S $ $
Grant $ 5 N b3 k] $ $

Positive Aspects of Project.

Problems:

Design s betng coordinated with 11D road. sanitary, and stonin sewer improvermnents
Cost of the construction of the water mamn loop will be shared by the County and the developer 50%-50% Estimated construction cost 1s $140.500
The proposed water main will complete a loop between the 10" water main in lvy Pointe Blvd. and the 16" water main in Aicholtz Rd. providing improved hydraulic rehiability in the distribution system

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detalled Plati KON - Resolution of Necessity

RDTH - Resolution Determining to Proceed




PROJECT SUMMARY

Date of Update: 13-Jan-14
Project : Locust Corner/Lewis Road Watermain 6401 Manager
Justification: Petition Capacity
Description: 4,800 of 12" walermain from Locust Corner Road to Lewis Road for increased distribution needs BOH Q@
Master Plan Consent Order
XL Other
Township: Plerce Coordinates:
Annuat Effect on Operations: Resolutions: RAGP Construction:  Bid Opening:
RADP Contract Award:
Easements Procured: Unknown RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Pl d Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Preliminary Enginecring $0 $0
Date Complete:
Detail Plans $40,000 $0 $40.000 $40,000
Date Compl

Land/Easements $0 $0
Construction Engineering $10,000 $0 $10.0¢0 $10.000
and Inspection
General Contractor $300,000 $0 $300,000 $300.000
Misc $10.000 $0 $10.000 $10.000
Total $360.000 $0 $0 $0 $0 $40,000 | $320.000 $0 $360.000

Capital improvement Fund $ $ $ $ $ 40.000 $ 320,000 $ $ 360,000
Funding Source: Assessment $ $ $ $ $ $ $

Loan $ $ $ $ - $ $ $

Grant $ $ $ $ $ $ $

Positive Aspects of Project:

System Loop

RAGP - Resolution adopting General Plan

RADP - Resolution adcpting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determiming to Proceed




PROJECT SUMMARY

Duate of Update: 13-Jan-14
Project : Meter Upgrades-System Wide 6401 Project Manages
. : Justification: Petition Capacity
Description: Replacement of aged existing water meters with new meters that include AMI remote read technology BOH Ne
Master Plan Consent Order
XL Other
Township: Coordinates.:
Annual Effcct on Operations: $0 00 Resolutions: RAGP Construction:  Bid Openming:
RADP Contract Award:
Easoments Procured: N/A RON Contract Execution.
—— RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND _Total
Preliminary Engineering $0
S Date Complote:
Detail Plans $50.000 $50.000 $50.000
Date Complet

Land/Easements $0
Construction Engineering $0
and | i
General Contractor $6.850.000 $350.000 $2,000.000 $2.000,000 $2,500.000 $6.850.000
Misc $0
Total $6.900.000 $0) $400.000 $2.000.000 $2.,000.000 $2,500,000 = 50| $0 $6.900, (10

Capital Improvement Fund $ $ 400000 $ 2,000,000 $ 2,000,000 $ 2,500,000 $ S = $  6.900.009
Funding Source: Assessment $ $ - $ - $ - $ $ $

Loan-OPWC $ $ $ $ $ $ $

Grant-OPWC S $ 5 $ $ & $

Positive Aspects of Project”

Over ime, wald meters lose their accuracy. Replacement of the aged mieters wili resull in more accurate bifling

Additional, the nstaliation of a remole read system wall result in lower reading costs, reduced hield visits, and reduced customer calls
Project calls tor approximately 20.000 meters to be replaced and 42,000 radio read meter registers to be nstalled

Problems: Manpower

RAGP - Resolution adopting General Plan  RADP - Resdlution adopting Detatled Plan  RON - Resoluton of Necessity ~ RDTP - Resolution Determining to Proceed



PROJECT SUMMARY

Date of Update: 13=Jure 14
Project : Nine Mile-Bradbury Transmission Main 6401- Manager
Justification: Petiion Capacity
Description: 12" man along Bradbury and Nine Mile Road BOH CNead D
Master Plan Consent Order
XL Other
Township: Prce Coordinates:
Annual Effect on Operations O& Mfyear Resolutions: RAGP Construction:  Bid Opcning: -
RADP Contract Award:
Eascments Procured: No RON Contract Execution;
RDTP Notice to Proceed:
Special Conditions
Expenditure Plan
Task Vendor Plannod | Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Preliminary Engineering $0 $0
Date C 1
Detail Plans $22.000 $0 $22,000 $22.000
Date C I i
Land/Easemonts $50.000 $0 $50.000 | $50,000
Construction Engineering $0 $0
and Inspaction )
General Contractor $280.000 $0 ‘ $280.000 $280,000
Misc $0 ’ ] $0
f I

Total $352.000 S0 1) E— ) S0 $280,000 %0 —$350, 000

Capital Iimprovement Fund $ $ $ - $ - $ 280,000 $ S 35
Funding Source Assessment $ 3 - $ $ - $ 3

Loan $ $ $ $ 5 $

Grant - OPWC $ $ - $ % $ 3

Positive Aspects of Project:

Providus bulk sales and emergency back-ug supply to New Rachmand
Hydraukc Loop, Renforce Cherry Grove:

Increases potential capacity utdization

RAGP - Resolution adopting General Plan

RADF - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




PROJECT SUMMARY

Date of Update: 13-Jan-14
Project : Old SR 74 Extension Water Mairi 6401- Project Manager _
Justification: Pettion Capacity
Description: Construction of approximately 5 300 feet of 16" water main along the route of the planned Old SR 74 Extension (from Old SR 74 to BOH Need>
Olive Branch-Stonelick Road, along the current Heitman Lane)  Also includes approximately 2,200 feet of 16" water main along Old Master Plan Consenl Order
74 from Heitman Lane to Ehck Lane XL
Township: Unon Coordinates: Strengthen System
Annual Effect on Operations: O8Miyear |Resolutions: RAGP Construction:  Bid Opening:
RADP Contract Award:
Easements Procured: No RON Contract Execution:
RN R - Notice to Proceed:
Special Conditions: Coordinates with TID project
Expenditure Plan
— Task Vendor Planned__| Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Preliminary Engineering $0
Date Complete:
Detail Plans $65.000 $65,000 $65.000
Date Complete:
Land/Easements $0
Construction Engineerning $0
and Inspection
General Contractor $650.000 $650.000 $650,000
fMisc $0
Total $715,000 30 $0] _$0 $0 | _$65,000 | $650.000 $0 $715.000
Capital Improvement Fund $ . $ $ $ . $ 65000 $ 650.000 % - $ 715,000
{Funding Source: Assessment $ $ $ $ - $ $ -
Loan $ $ $ S . $ § $
Grant $ $ $ $ $ S $

|Positive Aspucts of Project:

{Probilems:

Replaces exising 6" and 8" water main installed i 1955 and 1954, respectively Provides access lo water for areas affected by the Oid SR 74 Extension
Improves Ihe ability to direct treated water from the BMW WTP to the Eastgate vicimty

RAGP - Resolution adopting Generat Plan

RADP - Resolution adopting Detailed Plan

RON - Reiiiution of Necessity

RDTP - Resolution Determining to Proceed




PROJECT SUMM

ARY

Project ©

Old SR 74 (GE-Withamsville to Easgate Bivd) Water 6401

Project Manager

Date of Update:

13- Jun- 14

T O Man Replaceinent ~ e i Justification: Pelition CCapacity>
Description: Reptacement of approximalely 4,000 feet of 8 water main (installed 1954) with 12” water main and appurtenances. BOH @
Master Plan Consent Order
XL
T hip: Union B _ i Coordinates:
Annual Eftect on Operations: None / Replacement Raesolutions: RAGP Construction.  Bid Opening:
RADP Contract Award:
{Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions: Coordinate with TID project
Expenditure Plan
Task Vendor Planned | Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Prelminary Engineering $0
_ Date Compl
Dctail Plans $30.000 $30.000 $30.000
y Date Complete:
Land/Easements $0
Construction Engincering $0
and Inspection
General Contractor $300.000 $300.000 $300,000
Misc $0
Total __$330.000 RN _$0 $0 $0 $0| $330000 ] $0] $330.000
Capital Improvement Fund $ $ s - $ $ $ 3 $ -
Funding Source: Assessment $ $ $ $ $ $ $
Loan 3 $ $ $ 3 5 $
Grant 3 $ $ $ $ $ $
Positive Aspects of Project:
Replaces an aged (instafled 1954) 8" water main with a new 12" water main and improves distribution capaeity - Also coordinates roadway unprovement with utiity fnprovement

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




PROJECT SUMMARY

Date of Updute: 10 daii 14
Project : PUB WTP Roof Replacement 6401- Project Manager
Justification: Petition Capacity
Description. Replacement of the existing roof over the filters in the main building and repatrs to the roof over the chemical building ‘ 80H CN.@
Master Plan Consent Order
XL Other
Township: Pierce ’ Coordinates:
Annual Effect on Operations: ne pl n Resolutions: RAGP ~] Construction:  Bid Opening:
RADP | Contract Award:
Easements Procured: na RON ‘ Contract Execution:
RDTP Notice to Proceed: =

Special Conditions:

Expenditure Plan

e Task ___Vendor _ Planned Prior Yr CTD 2014 2015 2016 2017 2018 "] 2019-BEYOND Total
Preliminary Engineering $0
Date Complete: e
Detail Plans $0
I—- 1 — == :
Land/Easements $0
Construction Engineering T $0
and Inspaection i} = s =
General Contractor $175,000 175,000 $175,000
Misc T - 0
Total $175,000 $0|  $175,000 50 50 §oil=——-—— 30 S0 $175,000 [
Capital Improvement Fund 5 $ 175000 S . S . $ - S $ $ 175,000
Funding Source: Assessment $ $ $ $ 3 $ $
Loan $ $ $ $ $ $ $
Grant L] $ 3 § 5 $ $ |

Positive Aspects ol Project:
Protection o existing infrastruclure

e e e ——

RAGP - Resolution adopting General Plan  RADP - Resolution adopting Detailed Plan  RON - Resolution of Necessity RDTP - Resolution Determining to Proceed



PROJECT SUMMARY

Project !

PUB WTP Surge Protection improvements

6401-60112

Project

Manager

KK

Description:

Installation of bladder surge tanks and appurtenances o elyninate water hammers during

sudden power losses at PUB WTP

Date of Update;

Pelition
BOH
Master Plan
XL

Justification:

Coordinates:

12-Jan- 14

Capacity
Tiged >

Consent Order
Other

Township:
Annual Effect on Operations: Resolutions: RAGP [Construction: ~ Bid Opening:
RADP | Contract Award:
Easements Procured: N/A RON Contract Execution:
= ___RoTP " __Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor “Planned | Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Prehminary Engineering $0
Date Complet
Detail Plans $111,620 $8.151 $103.469 $111.620
Date Complete:
Land/Easements S0
Construction Engineering $0
nd Inspection

Feneml Contractor $1,070,000 $325,000 $745.000 $1,070.000
tnsc $8.768 $3768 $5,000
Total 51.190.388 $11919 [ _$433.469 $745.000 $0 | S0 $0

Capital mprovement Fund $ 114919 § 433469 $ 745,000 $ $ $ $
Funding Source: Assessment $ $ $ $ $ ]

Loan S $ $ $ $ 3

Grant $ & S S $ 3

Positive Aspucts of Project:

Installation of bladder surge tanks and appurtenances as recommended in the Feb. . 2011 Hazen & Sawyer PUB Surge Analysis Report. Surge protection will significanlly reduce or eliminate watct main breaks along SR 749 that occour as a resull of waler hammer when
sudden powet losses occur at the PUB WIT'P

RAGP - Resolution adopling General Plan

RADP - Resolution adopting Detaled Plan

RON - Resolution of Necessity  RDTP - Resolution Determining to Proceed




PROJECT SUMMARY

Project :

PUB Weli Freld Development

6401-60089

Project Manaqer

KK

Datce of Update:

13-Jan- 14

RAGP - Resolution adopting General Plan

= _-— e i _ Justitication: Pelitton Capacily
Description: Well Field Development, Exploration and Land Acquisition - Study of expansion potential at PUB as well as other sites BOH Need
Master Plan Consent Ordey
XL COther>
Townshu: R i A ” Coordinates:
Annual Etfect on Operations: Tests/Evaluations Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: No Unknown RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Preliminary Engineering Theden $12,155 $12.155 $12.155
Date Complete:
Detail Plans HC NUTTING - H&M $22,725 $22,725 $22.725
Date Complete: 24075

Land/Easements $300.000 i) $300.000 $300,000
Construction Engineering $0 $0
and Inspection
General Contractor $0 30
Misc $0 $0
Total $334,880 | $34.880 30 $0 S0 $O1]__ ) $300.000 |  $334.880 |

Capital tmprovement Fund 5 34850 § 3 3 3 S 3 300,000 S 334,880
Funding Source:! Assessment $ $ ] 5 S & - S

Loan $ $ $ § $ % $

Grant S $ § $ 2 3 S
Positive Aspects of Project:
Belter utiization of weliticld
Problems:
Land acquisiion
Need (o define clear development critena with specific goals and objectives
11y house operaton

RADP - Resolution adopting Detafled Plan  RON - Resdlution of Necessity ~ RDTP - Resolution Determining to Proceed




PROJECT SUMMARY

Date of Update: Fedan- 14
Project : PUB Waeill Field Control Tower tor Wells 17-20 5401- Project Manager
Justification: Petiion Capacity
Description: Recondition/Replacement of the exisling aged control tower for PUB welis 17 - 20 BOH Q;e—o]
Master Plan Consent Order
XL Other
Township: Coordinates:
Annual Effcct on Operations: Resolutions: RAGP Construction:  Bid Opening:
RADP Contract Award:
Easements Procured: N/A RON Contract Execution:
ROTP ____Notico to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Preliminary Engincoring
Date Complete:
Detail Plans $15,000 $15,000 $15.000
Date Comy J

Land/Easements
Construction Engineering
and Inspection
Genaral Contractor $200,000 $200,000 $200.000
Misc
Total $215,000 B $0 ) $0 $15.000 $200000) $0 $0 30 $215,000

Capital Improvement Fund $ - $ $ 15,000 $ 200,000 $ $ $ $ 215.000
Funding Source: Assessment $ $ $ - $ $ $ $

Loan 3 3 $ $ $ $ S

Grant 3 $ $ $ $ $ $

Positive Aspects of Project:
Replacement of aged control tower

Problems:
Schedule

RAGP - Resolution adopling General Plan  RADP - Resolution adoptng Detadled Plan

RON - Resdlution of Necessity

RDTP - Resoluton Determining to Proceed




PROJECT SUMMARY

Annual Effcct on Operations:
Easements Procured: No

Special Conditions:

RAGP
RADP
RON

RDTP

Resolutions:

Date of Update. 13-Jan 14
Project : Sharps Cutoff/Jackson Pike 6401- Project Manager

Justificatic Petiion Capacity

Approximalely 12,000 of 8° water mamn along Sharp's Culoff Road between SR276 and Jackson Pike and approximately 4,0007of 8" waler main along Jackson Pike between
Description: Sharp's Cutoff Road and Monterey-Maple Grove Road BOH Need
Master Plan Consent Order
XL < Other>

Township: Wilhamsburg / Jackson Coordinates.

Construction:

Bid Opening:
Contract Award:
Contract Execution:
Notice to Proceed:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Preliminary Engineering S0 $0
Date Complete:
Detail Plans $65,000 S0 $65.000 $130,000
Date Compl
Land/Easements $20,000 $0 $20,000 $20,000
Construction Engincering $0 $0
and Inspection
General Contractor $880,000 $0 $380,000 $500,000 $880.000
Misc $50,000 $0 $50,000 $50,000
Total $1,015,000 $0 $0 $0 $0 $85,000 $430,000 $500,000 | $1.015,000
Capital improvement Fund $ S $ $ $ 85,000 S 430,000 $ 500,000 $ 1,015.000
Funding Source: Asgsessment $ $ S 3 - $ - S - $
Loan S $ $ $ $ $ $
Grant S $ $ $ - $ 3 $

Positive Aspects of Project:

Potential Cross-Connection with Brown County Rural Water Association

Pending agreement with Brown County Rural Water Association

RAGP - Resoluton adopting General Plan

RADP - Resolution adopting Detalled Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




PROJECT SUMMARY

Date of Update: 13-Jan- 14
Project : SR 132 North of Judd Road 6401- Project Manager
Justification: Petiion Capacity
Description: Reinforcement of Tate-Monroe subsystem from Judd Road north to southern corporation line of BOH < Need>
Village of Batavia via the installation of 3000° of 12" watermain Master Plan Consent Oider
XL Other
Township: Batavia
Coordinates:
Annual Effect on Operations: Resolutions: RAGP Construction:  Bid Opening:
RADP Contract Award:
Easements Procured: RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions: -
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Preliminary Engineering 30 $0
Date Complete:
Detail Plans $20.000 $0 $20.000 $20.000
Date Complete:
Land/Easements $15,000 $0 $10,000 $5.000, $15.000
Construction Engincering $0 $0
and Inspection
General Contractor $225,000 $0 $225.000 $225,000
Misc 30 $0 30
Total __$260,000 $0 $0 $0 $30.000 $230.000 $0| $0 $260.000)
Capital Improvement Fund $ - $ 3 $ 30.000 $ 230000 $ $ 3 260,000
{Funding Source: Assessment $ $ $ i $ = $ $ $ .
Loan $ $ $ $ - $ $ $
Grant $ $ $ $ $ - $ $

Positive Aspects of Project:

System Hydraulic Loop

RAGP - Resolution adopting General Pian

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




PROJECT SUMMARY

Date of Update:

13-Jan-14

Project : SR 132/SR 48/SR 28 Water Main Replacement 6401- Project Manager
i _ Justification: Petition (;ng'gglly
Description: Approx 9,900° of 16" water main to connect the Deerfield Road Water Man to the Gaynor Road Water Maim at SR 28 BOH CNeed >
Master Plan Consent Order
XL Other
Townshep: Goshen N ___J Coordinates:
Annual Effect on Operations: $ 2500 O&Miyear Resolutions: RAGP C Bid Opening
RADP Contract Award:
Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions
Expenditure Plan
i Task Vundor Planned Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Prehiminary Engineering $0 $0
L Date Complete:
Detail Plans $112,500 30 $60.000 $52.500 $112.500
Date Comp

Land/Eascments $50.000 $0 $50.000 $50,000
Construction Enginoering $0 $0
and Inspection
General Contractor $1.400.000 $0 $400,000 $1,000,000 $1.,400.000
Misc 00 $0 $7.500 $7,500
Total $1.670,000 $0 $60,000 $510.000 $1,000,000 | S0 — 30 $0 $1,570,000

Capital limprovement Fund $ $ 60.000 % 510,000 $ 246625 $ t $ $ 816.625
Funding Source Assuessment $ $ 3 $ % $ 3 -

Loan $ $ $ $ 3 5 5

Grant = OPWC $753,376 $ $ $ 753,375 $ % % ® 753,375

Positive Aspects of Project:

Stienglhien systein via hydraghc loop

" , etc

RAGP - Resolution adopting Genera! Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity  RDTP - Resolution Determining to Proceed




PROJECT SUMMARY

Date of Update: 13 Jan-14
Project : SR 132 Water Main Replacement 6401-60104 Project Manager KK
Justification: Petition Capacity

Description: Approximately 6.000 feet of 16" water main along SR 132 between Stonelick Willams Corner Road and Baas Road replacing an

existing 10" water main installed in 1959 Replace ~1,200° of existing 1959 8" water main south of 12" cross country (near Church BOH @

Hill Farms), add hydrants and swilch services north of 12" cross country to existing 1988 12" water main. Abandon 8" 1959 watar Masler Plan Consent Order

XL Other
Township: Stonelick Coordinates:
Annual Etfect on Operations: 1,200 O&M/year Resolutions: RAGP [Construction:  Bid Opening:
RADP Contract Award.
Easements Procured: N/A RON Contract Execution:
RDTP Notice to Procecd:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Preliminary Engineering
Date Compl
Detail Plans $75,000 $75.000 $75.000
Date Compl:

Land/Easements $25 968 $25,968 $25,968
Construction Engineernng $0
and Inspection
Guneral Contractor $1,096,040 $1.096.040 $1.096,040
Misc $4,107 $4.107 $4.107
Total $1201.115 $105,075 $1.096.040 [ 30 - $0 $1.201.115

Capital Improvement Fund $ 105075 $ 1.096.040 $ (989.285) $ $ S $ 211,830
Funding Source: Assessmunt - $ $ - $ $ $

Loan (OPWC) $ 504535 3 $ 504,535 $ % S 3 $ 504.535

Grant (OPWC) $ 484 750 $ $ 484,750 $ S $ $ 484,750

Positive Aspucts of Project.

Replaces an existing 10" & 8" water main which has reached its usetul ite and increases capacity for water distribution to the Northern reaches of the County

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detatled Plan

RON - Resolution of Necessity

RDTP - Resoluton Determining to Proceed




PROJECT SUMMARY

SR 28 - Branch Hitl Guinea to Smith Road - Water Main

Reptacement

6401-

Project Manager RS

D of Update:

13-Jan- 4

Project @
Justiication: Pettion Curacily

Description: Replac 1t of app ly 6.000 feet of existing 8" cast iron water main, instailed in 1959, with new ductile BOH Misind

1ron water main Master Plan Consan! Orcief

XL < Ohar 2
Township: Miamn Coordinates.
Annual EHect on Opurations: 0 Resolutions: RAGP Construction:  Bid Opening:
RADP Contract Award:
Eascments Procured: NIA RON Contract Execution:
ROTP = Notico to Proceed:
Spectal Conditions: Coordanated v ODOT
Expenditure Plan
Task Vendor Planned Prior Yr CTO 2014 2015 2016 2017 2018 2019-BEYOND Total
Preliminary Enginecning 30 $0
Date Complete:
Detail Plans SHA Engineering $18,540 $18,540 $18 540
Date Complete:

Land/Easemonts $0
Construction Engineoring $0
and Inspection
General Contractor $827,320 $827,320 $827.320
Misc $0
Total $845.860 __$18,540 $827.320 | .30 R $0 | $0f $0 $845.860

Capital improvement Fund S 18540 $ 827320 $ $ $ $ $ 845,860
Funding Source Assessment $ - $ $

Loan $ $ $

Grant g i 3 ] 3

Positive Aspects of Project

In coordination with ODGT Foao wasssning/improvement project. scheduted tor 2013/2014 construction Replaces aged/deternorated water main

RAGP - Rusofution adopting General Plan

RADP - Resetution adopting Detailed Plan

RON - Resolution ot Necessity

ROTP - Resolution Determiming w Procaed




PROJECT SUMMARY

Date of Updute: 125 Jan 14
Project : SR 28 @ Charles-Snider Water Main Relocation 6401- Project Manager TC
Justification: Petition Capacity
Description: Water main replacement as necessary for ODOT roadway improvements. BOH Need
Master Plan Consent Order
XL Other >
Township: Goshen Coordmates:
Annual Effect on Operations: O8M/year Resolutions: RAGP Construction:  Bid Opening:
RADP Contract Award:
Easements Procured: No RON Contract Execution.
ROTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor ~_Planned | Prior Yr CTD 2014 2015 2016 2017 " 2018 | 2019°BEYOND | Total _
Preliminary Engineering S0
] Date Complete:
Detail Plans $0
Date Complete:

Land/Easemonts $0
Construction Engineering $0 Ii
and Inspection
General Contractor $161,390 $141,390 $20.000 $161,390
Misc $0 J
Total $161,390 $141,390 $20.000 %0 $0 %0} $0 | $0 $161.390 |

Capital Improvement Fund 5 141390 $ 20,000 $ $ $ S $ $ 161,390
Funding Source Assessment $ - $ $ $ S S $ -

Loan S S $ $ S S S

Grant S S B S S S $

Positive Aspucts of Project:

Problems:

ODOT ID No CLE 28-6.8¢

In coordination with ODOT 10ad widening/improvement project, scheduled for late 2013 construction. Replaces aged/deteriorated waler main

RAGP - Resolulion adopling General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

ROTE -

Resalatian Detarmining w Proceed



PROJECT SUMMARY

Project

SR 32 @ 1-275 Water Mam Relocation

6401- Project Manager

Description:

Water main replacement as necessary for ODOT roadway improvements

Date of Update:

Petiian
BOH
Master Plan
XL

Justification:

Coordinates:

Capacity
Need
Consent Order

< Other>

Township: Umion
Annual Etfect on Operations: Resolutions: RAGP Construction:  Bid Opening:
RADP Contract Award:
Eascments Procured: No RON Contract Execution:
RDTP Notice to Proceed:
Spectal Conditions:
Expenditure Plan
Task Vendor Planned | Prior Yr CTD 2014 2015 2016 2017 2018  2019-BEYOND Total
Prchminary Engineernng $0
. Date Complete:
Detail Plans In House 30
Date Compl

Land/Easements $0
Construction Engineering $0
and | ti
General Contractor $190.000 $40 000 $150.000 $190.000
Misc $0
Total $190.000 5150 000 = 50 $0 ] S0 $0 $190.000

Capital Improvement Fund H] 150,000 $ & $ $ $ 190,000
Funding Source: Assessment - $ % $ $ 3 *

Loan $ 3 S $ b

Grant $ 3 $ $ %

Positive Aspects of Projuct:

i coordination with ODOT road wdering/mprovement project. scheduled for 2013, 2014 & 2015 construction Replaces aged/detenorated water mdin

Ihiee areas
WM at old Perkins $28,600
WM at Omni Dr $10,000

WM on Old SR 74 near Summerside $150.000

RAGP - Resolution adopling Generai Plan

RADP - Resoluton adopting Detatled Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




PROJECT SUMMARY

Oute af Updute:

12 Ju- 14

Project : SR 48/Gibson Rd New 1 MG Tank 6401 Project Manager
Justification: Petiion @
Description: Construclion at elevation 990, a 1 MG Elevated Tank near State Route 48 and Gibson Road BOH Need
Master Plan Consent Order
XL Other
Township: Goshen Coordinates:
Annual Effect on Operations: Resolutions: RAGP Construction. Bid Opening:
RADP Contract Award:
Eascments Procured: Mo (Purchase 1 property) RON Contract Execution:
ROTP = Notice to Proceed: il
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
{Preluminary Engineering 30
o= Date Compl
Detait Pluns $40.000 $40.000 $40.000
Date Complete:
Land/Easoments $50.000 $50,000 $50.000
Construction Engineering $10,000 $10.000 $10.000
and Inspection
General Contractor $1,900,000 $1.900,000 $1.900.000
Misc $50.000 $50,000 $50.000
Total $2050000 ) St-l"_______ $0 30 $0 _ $0 _$90.000 $1,960.000 ] $2050.000
Capital Improvement Fund 3 $ $ $ $ 90,000 $ 1,960,000 $ 2,050,000
Funding Source: Assessmant $ $ $ $ .
Loan $ $ $ 5
Grant $ ) $ § $ $

Positive Aspects of Project:

Additionat storage and redundancy in the 990 zone

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed



PROJECT SUMMARY

Date of Update: 13-Jan- 14
Tank Pantings - Amelia, Gaynor, & Booster 4 Tank 6401-60102 Project Manager KK
Project : Paintings & Rehabilitation
Justification: Petition Capacity
Description: BOH Ceed>
Repainting of the Amedia Elevated Water Storage Tank (500,000 gallons) and the Gaynor Elevated Waler Storage Tank Master Plan Consent Order
XL Other

(1,000,000 gallons) and the Booster #4 Ground Storage Tank (1,000,000 gailons)

Coordmates:

Annual Effect on Operations: Resolutions: RAGP Construction:  Bid Opening:
RADP Contract Award:
Easements Procured: RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor P, d Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $12,330 $12.330 $12.330
Date Compl:

Land/Easements $0 $0
Construction Engineering $0 $0 $0 $0
and Inspection
General Contractor $1.240.000 $549.290 $690,710 $1.240.000
Misc w/ labor $55,000 $1.720 $53 280 $55,000
Total _$1,307,330 $563,340 $743.990 $0 $0 $0 SO $0 $1.307,330

Capital Improvement Fund $ 563340 $ (459,010) $ $ $ $ $ $ (459.010)
Funding Source: Assessment $ $ $ $ $ S $ 5

Loan $613,530 $ 613530 $ $ $ $ $ $ 613,530

Grant {OPWC PreAp) $589.470 3 589.470 $ $ $ $ $ $ 589,470

Positive Aspects of Project:
Extends life of tanks

RAGP - Resolution adopling General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed



PROJECT SUMMARY

Project :

Tealtown / Sugar Camp Transmission Main

6401-60021

Project Manager JG

Description:

Approximately 4,000 feet of 16” transnussion main to connect the 16" mamn on Tealtown Road to the 16" main on

Sugar Camp Road

Date of Update:

Penbon
BOH
Master Plan
XL

Justification:

Coordinates:

13 Jan 14

Capacity
< Nogd™
Consent Order
Other

Township: Union 7 Migini
Annual Effect on Operations: O&M/year Resolutions: RAGP Construction:  Bid Opening: )
RADP Contract Award:
Easements Procured: Unknowi RON Contract Exccution:
ROTP Notice to Proceed:
Special Conditions |
Expenditure Plan
Task Vendor Planned Prior Yt CTD 2014 2015 2016 2017 2018 | 2019-BEYOND Total
Preluminary Engineering $0 $0
Date Complete:
Detail Plans Brandstetter Carroll, $46.360 $46.360 $46 360
Date Complete: |inc.

Land/Easoments $88.730 $83 730 $88.730
Construction Engineoring 30 $0
and Inspectl
General Contractor $600,000 $0 $600.000 $600 000
Misc $19.870 $13.100 $1.770 $19,670
Total $754960 | 5153190 50 “1770 ] $600,000 30 |_ 50 | 1,960

Capital improvement Fund s 153190 $ $ $ 1,770 § 600,000 % 5 = $ 744,960
Funding Source: Assussiment $ $ $ - S

Loan $ $ $ $

Grant $ 3 $ $ $ $ = $

Positlve Aspects of Project

Strengthen systen by ensatng a hydiadic bottlereck

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




PROJECT SUMMARY

Date of Update: 13-Jan-14
|Project : uthty Relocations 6401-60001 Project Manager g
Justification: Petition Capacity
Description: Utikty Relocations, due to various road projects BOH <Nged>
Master Plan Consent Order
XL Other
Countywide Coordinates:
Annual Effect on Operations: N/A Resolutions: RAGP Construction:  Bid Opening:
RADP Contract Award:
Easements Procured: YA N/A RON | Contract Execution:
ROTP | Notice to Procead: =2y
< 1 Condi
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Pretinunary Engineering $0 50
Date C let
Detail Plans $0 50
Date Com lete:
Land/Easements $0 30
Construction Engineering $0 - I 80
Jand ) tion .
General Contractor $1.200.000 $0 $200.000 $200.000 $200.000 $200,000 $200.000 $2D0,000 51,200,000
Misc $0 50
Total $1,200,000 $0 $200,000 $200.000 $200.000 $200.000 $200,000 $200000 | 31,200,000
Capital Improvement Fund $ $ 200.000 $ 200,000 $ 200,000 $ 200,000 $ 200,000 $ 200000 $ 1,200.000
Funding Source: Assessment $ - $ - $ - 3 - $ - $ - $ .
Loan $ $ $ $ $ - $ $
Grant $ $ $ 3 $ - $ - $

Positive Aspects of Project:

Moves water mains and hydrants away from proposed pavement
Long tertn raduction of operational and maintenance costs

Improved safety

RAGP - Resolution adopting General Plan

RADP -

Resalution adopting Detalled Plan

RON - Resolutton of Necessity

RDTP - Resolution Deternining to Proceed



PROJECT SUMMARY

Date of Update:

13-Jan-14

Project : Wards Corner Road Water Main Replacement 6401-60105 Project Manager JG
Justification: ettion Capacity
Description: Replace approximately 3,225 feet of 6" water main installed in 1959 with new 8" ductile iron water man and appurtenances i __BOH hNeed>
Master Plan> Consent Orde
‘ XL Other
T hip: Miaini J Coordinates:
Annual Effect on Operations: N/A [Resolulions: RAGP [Construction:  Bid Opening:
RADP i Contract Award:
Easements Procured: NIA RON | Contract Execution:
Lv_ ___RDIP l - ‘Notice to Proceed:
Special Conditions: NIA
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
{Prehiminary Engineerning $0
Date Complete:
Detail Plans MSP $28,370 $27.311 $1.059 $28.370
o Date Complcte:|
Land/Easements $6.051 $6.051 $6.051
Construction Engineering $0
and lnspection
General Contractor $660.000 $400.000 $260.000 $660,000
Misc $30,000 $1.377 $28.623 $30.000
Total $724.421 |  $34.739 $401.059 $288,623 . SO $0 $0 | 30
Capital mprovement Fund $ 34739 § 401,059 § 288,623 % $ $ 5 $
Funding Source: Assessment $ . $ . $
Loan $ S $
Grant $ S $ S S S5:

Positive Aspucts ot Project

Replaces undersized water mann that has reached il usetul ie. Improves tlow and fire protection for existing homes and future development lmproves transter ot water from 930 to 990 pressure zones

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolulion of Necessity

RDTP - Resolution Determining to Procescs




PROJECT SUMMARY

Datue of Update: 13-Jan-14
Project | Water Main Replacement Program 6401- Project Manpger
. Justfication: Petition Capacity

Description: BOH CNged >

Replacement of exisitng water mains and appurtanances that have reached the end of their usefull iife Master Plan Consent Order

XL Other
Township: o . . Coordinates:
Annual Ettect on Opuerations: $0/yi Resolutions: RAGP Construction:  Bid Opening:
RADP Contract Award:
Easements Procured: No RON Contract Execution.
RDTP Notice to Proceed:
Spectal Conditions:
Expenditure Plan
Task Vendor Planned | Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total |
Preliminary Engincering S0
Date Compl
Detail Plans $550,000 $75.000 $100.000 $125.000 $125,000 $125,000 $550,000
Date Coing

Land/Easements $195,000 $30.000 $30,000 $45 000 $45,000 $45,000 $195,000
Construction Engineering $0
and Inspoction
Genoral Contractor $5.580,000 $720,000 $870.000 $1.330,000 $1,330.000 $1,330,000 $5.580.000
Misc $0
Total __$6,325,000_ £0 __ %0 $825.000 $1,000.000 $1 5_0(),000 |____$1.500.000 $1,500,000 $6.325,000

Capital Improvement Fund $ $ . S 825,000 $ 1,000.000 $ 1600000 $ 1500000 $ 1500000 $ 6.325.000
Funding Source: Assessment $ 3 &3 _ $ $ - $ $

Loan $ $ 3 $ S 3 $

Grant $ $ 5 3 S 3 $

Positive Aspects of Project:

Improves the quality and rehabiity of the water distiibution system
Improves flow and hre protection for existing homes and tuture development

Problems: E M

P

. Materiats, Weather, otc.

RAGP - Resolution adopting General Plan

RADP - Resolution adoptng Detailled Plan

RON - Resolution ot Necessity

RDTP - Resolution Determining to Proceed




PROJECT SUMMARY

Progect : Watershed/Wedihead Protection 6401-60082 Progect Manager
Description: Watershed/Wellhead Protection
Countywide

Annual Effoct on Operations:

Special Conditions:

Easements Procured: Unknowri

Monitoring/Other Costs?

Resotutions:

Date of Update:

Justification: Petiion
BOH
Master Plan
XL

Coordinates:

13- dan 14

Capacity
Need
Consent Order
Qthed

Construction:

8id Opening:
Contract Award:
Contract Exocution.
Notice to Proceed:

Expenditure Plan

[ Vendor Planned Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Preluninary Engincering LBG $54.400 $54.400 £54.400
Date Compilete: L
Detail Plans Bennilt & Wilhams $0 S0
Date Comp 20,895
Land/Easemonts $0 $0
Construction Engineering $0 $0
and K i =
General Contractor 30 $0
Misc $250.000 $0 $50,000 $50,000 $50.000 $50.000 $50,000 $250.000
Total $304.400 §54 400 $50,000 $50,000 $50.000 $50.000 $50.000 30 $304.400
Capital Improvement Fund b 54400 $ 50,000 $ 50,000 $ 50,000 $ 50000 S 50,000 % - 3 304,400
Funding Source: Asscssment $ s S . $
t.oan $ $ ¥ $
Grant $ S % ¥ 3 - 3 -

Positive Aspuects of Project:
Protects wellhead trom contansnation

Evatuate area of influence and susceptibility of the MGS welicld  Finalize and mnglement the protection plan for MGS and PUB welihélds

RAGP - Resolution adopting General Plan  RADP - Resolution adopting Detailed Plan

RON - Resolubon of Necessity

RDTP - Resolution Determining 1o Proceed




PROJECT SUMMARY

Project @

Water System SCADA Replacement

6401-

Project Manager

Date of Update:

T-dan- 14

Justification: Petition Capacit
Description: Replacement of the existing hardware and software of the water SCADA system BOH CT\J;eLdS
Master Plan Consent Order
XL Other
Township: Coordinates:
Annual Ettcct on Operations: Resolutions: RAGP Construction:  Bid Opening:
RADP Contract Award:
Eascments Procured: na RON | Contract Execution:
l e ROTR: e _Notice to Proceed:
Special Conditions:
Expenditure Plan
"~ Task Vendor Planned | Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Preliminary Engineering $0
Date Complete:

Detail Plans $0
3 Date Complete:
Land/Easements $0
Construction Engineering $100.000 $50.000 $50,000 $100,000
and Inspecti
Genoral Contractor $0
Misc $0
Total e $100.000 - $0 $0 | $50.000 $50.000 | %0 ____sa $0 $100.000

Capital improvement Fund 5 $ 3 50,000 3 50.000 $ $ $ 100,000
Funding Source Assessmont $ $ $

Loan $ $ $

Grant & S 5 3 3 5

Positive Aspects of Project:

Heplacement of the existing SCADA system thal has reached the end of it's usetul ife

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity ~ RDTP - Resolution Determiming to Proceed



PROJECT SUMMARY

Date of Updater 13- Jan-1:
Project : Woodville Pike Water Main Replacement 6401-60113  Project Manager JG
Justification: Petition

Description: BOH — e

Approx 9.900' of 16" water main along Woodville Pike between Deerfield Road and SR 132 Master Plan Consent On

XL Cithvisr
Township: Goshen Coordinates:
Annual Eftect on Operations: 3 2,500 O8&Mlyear Resolutions: RAGP Construction.  Bid Opeming:
RADP Contract Award:

Easements Procured: ! RON Contract Execution:

No ’ RDTP Notice to Proceed:
Special Conditions:

Expenditure Pfan
Task Vendor Planned Prior Yr CTD 2014 2015 2016 2017 2018 2019-BEYOND Total
Preliminary Engincering $0
Date Comglete:
Dctant Plans $112,500 $0 $112 500 $112.500
Date Comp |

Land/Easements $80,000 $80,000 ] il $80.000
Construction Engineering $10.000 $10.000 $10.000
and Inspection
General Contractor $1,5621,400 $1,521,400 $1,521.400
Misc $13.500 $13.500 ] $13 500
Total $1,737.400 S0 $202.500 $1,534.900 30 i S0 $0 $O $1,737.400

Capital Improvement Fund $ 3 202500 $ 781525 % - S B S 3 . S 984,025
Funding Source Assessment $ 3 $ ) $ S =

Loan $ $ - 3 5 $ $ $

Grant $753,376 $ 3 753,375 % $ $ $ 753375

Posilive Aspects of Project!
iCrease capacity 10 he area, s wull as, ad In tuture unprovements along SR 132, SR 48 and SR 28 via construction of a hyaraulic loop
«2m the Deetield Road water man to the Gaynor Road water main located oft of SR 28

Problems: Easements, Manpower, Materials, Weather, etc.

RAGP - Resolution adopting General Plan  RADP - Resolution adopting Detaled Plan  RON - Resolution of Necessity ~ RDTP - Resolution Determining to Proceed




5-Year Capital Improvement Plan
Water System - Batavia Township
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TOWNSHIP YEAR EST COST
Batavia $335,000
2017  $260,000

PROJECT ID NAME
1 BMW Roof Replacement Phase 1

2 SR 132 North of Judd Road Batavia



5-Year Capital Improvement Plan
Water System - Goshen Township
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TOWNSHIP YEAR EST_COST

1 Tank Paintings - Amelia & Gaynor & Booster##4 Tanks  Goshen $1,307,330
2 Woodville Pike Water Main Replacement Goshen $1,737,400
3 SR 132/SR 48/SR 28 Water Main Replacement Goshen 2015 $1,570,000
4 Goshen Road Water Main Loop Goshen 2018 $765,000

PROJECT ID NAME



5-Year Capital Improvement Plan
Water System - Jackson Township
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PROJECTID NAME
1 Sharp's Cutoff/lJackson Pike Jackson 2018 $1,015,000




5-Year Capital Improvement Plan
Water System - Miami Township
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PROJECTID NAME TOWNSHIP YEAR EST_COST
1 Branch Hill Guinea @ SR 28 Water Main Replacement  Miami $208,780
2 SR 28 - Branch Hill Guinea to Smith Road - WMR Miami $845,860
3 Wards Comer Road Water Main Replacement Miami $724.421

4 Booster Pump Stations 1 & 3 - Improvements Miami 2015  $120,000



5-Year Capital Improvement Plan
Water System - Pierce Township
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PROJECTID NAME TOWNSHIP YEAR EST _COST
1 PUB WTP Roof Replacement Pierce $175,000
2 PUB WTP Surge Protection Improvements Pierce $1,190,388
3 PUB Well Field Control Tower for Wells 17-20 Pierce 2016 $215,000
4 Locust Comer/Lewis Road Watermain Pierce 2018 $360,000

5 Nine Mile-Bradbury Transmission Main Pierce 2018 $352,000



9-Year Capital Improvement Plan
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PROJECT ID NAME
1 SR 132 Water Main Replacement



9-Year Capital Improvement Plan
Water System - Union Township
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TOWNSHIP YEAR EST_COST
1 Clough Pike Water Main Relocation

Union $182,510
2 vy Pointe Extension Water Main Loop Union $75,000
3 SR 32 @ 275 Water Main Relocation Union 2015 $190,000
4 Aicholtz Connector Watermain Replacement Union 2016 $1,018,380
5 Tealtown/ Sugar Camp Transmission Main Union 2017  $754,960
6 Old SR 74 Water Main Replacement Union 2018  $330,000

7 Old SR 74 Extension Water Main Union 2018 $715,000



